1) Ref 556

Explain the quality system documentation system in project work.
2) Ref 555

Describe the role of the project manager
3) Ref 554

Describe the decision making and problem solving procedures in project work.
4) Ref 553

Explain the procedures to model and propose the project.
5) Ref 552

Describe the procedures in project review.
6) Ref 551

Explain the development of management thinking in project work.
7) Ref 550

Explain management leadership and the role of project manager
8) Ref 549

Explain the procedures in preparing the quality manual
9) Ref 548

Explain the procedures for establishment of contract.

10) Ref 547

Explain trade off in project management.

11) Ref 546
Explain the change control procedure in project task.
12) Ref 545

What are the (a) Input (b) Revenue in project work?



13) Ref 544

Explain (a) Top down costing (b) Ground up costing in project management.
14) Ref 543

Describe the modelling of the project system in your word.
15) Ref 542

Explain the risk and contingency analysis in project work.
16) Ref 541

Explain the followings

(a) Analyzing project plan

(b) Calculating minimum cost schedule

(c) Analyzing cost plan

(d) Payback analysis
17) Ref 540

What are the required factors in effective team work?
18) Ref 539

Explain the followings

(a) Project planning stage

(b) Matrix of project management
19) Ref 538

Describe the nature of work organization.
20) Ref 537

Describe the project structure
21) Ref 536

Describe topology & strategies of project management.

22) Ref 535

What are the stages in project management life cycle?



23) Ref 534

What are the cycles of project management?



